

BT 1943
"Falls"
approves
are

ROUTINE

5 FEB 63

25X1A

TO:

INFO

FROM

LANYARD

FOR

[Redacted]

2725

[Redacted]

25X1A

25X1A

25X1A

AS RESULT OF RECENT NEGOTIATIONS CONTRACT BT 1943 WILL BE AMENDED TO
REFLECT [Redacted] INCREASE AS SOON AS WORK STATEMENT AND SPECS ARE
REVISED BY CONTRACTOR. CONTRACTOR IS ADVISED THAT FUNDS ARE AVAILABLE TO COVER
ALLOWABLE COSTS INCURRED IN PERFORMANCE OF CONTRACT WHICH EXCEED THE [Redacted]
PRESENTLY FUNDED ON CONTRACT. PENDING AMENDMENT TO CONTRACT BT 1943, HOWEVER,
CONTRACTOR SHALL NOT INCUR TOTAL COSTS EXCEEDING [Redacted] WITHOUT EXPRESS 25X1A
APPROVAL OF CONTRACTING OFFICER.

DOCUMENT NO. _____
NO CHANGE IN CLASS. ★
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S G 2011
NEXT REVIEW DATE: _____
AUTH: HR 70-2
DATE: 20/1/81 REVIEWER: 064540

SECRET

Don